COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/08/2016

ESTIMATE SUMMARY 15:08:54
CONTID: C16259-ALT ESTIMATE NO: 0027 PROG SPEC YR: 2005
PCN: 16259-ALTBID1 COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 4595  DAYS TIME ALLOW: 483 WORK DAYS
1-70 TOWER TO COLFAX PERCENT TIME:  95.13 ORIG TIME ALLOW: 360 WORK DAYS
PROJECT NO: STA0704-210 - Steel Alt
1-70 TOWER TO COLFAX (STEEL ALTERNATE)
NAME OF ROAD: 070A
PROJECT COUNTIES: ADAMS, REGION 1
CONTRACTOR:
AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 12/31/2015 DATE TIME STARTED  10/25/2013
2000 Ames Drive DATE LET 08/15/2013 DATE WORK BEGAN  11/25/2013
DATE AWARDED 09/04/2013 DATE TIME STOPPED
DATE CONTRACT EXECUTED  09/26/2013 DATE ACCEPTED
Burnsville Cco 55306 (952)435-7106 DATE NOTICE TO PROCEED 10/25/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  27,724,703.68  PARTICIPATING $  25976,092.95 $ 505,876.31
AWARD PROJECT AMT:  $ 23821,348.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 93.69% TOTAL EARNINGS 25,976,092.95 505,876.31
FUNDS AVAILABLE: $  1,748,610.73  STOCKPILED MATERIALS 32,300.00 -37,800.66
GROSS EARNINGS 26,008,392.95 468,075.65
TOTAL CLAIMS: $ 0.00 RETAINAGE -357,320.22 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 25,651,072.73 468,075.65
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 25,651,072.73 468,075.65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 468,075.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 16259-ALTBID1 ESTIMATE RUN 01/08/2016
PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0027 15:08:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
60,000.00000 1.000 60,000.00
0010 202-00001 Removal of Structure 15.000 15.000
EACH 0.000 0.00
200.00000 15.000 3,000.00
0015 202-00010 Removal of Tree 27.000 24.000
EACH 0.000 0.00
500.00000 24.000 12,000.00
0020 202-00035 Removal of Pipe 701.200 701.200
LF 0.000 0.00
20.00000 701.200 14,024.00
0025 202-00090 *Removal of Delineator 173.000 173.000
EACH 0.000 0.00
13.00000 173.000 2,249.00
0030 202-00210 *Removal of Concrete Pavement 45,595.000 45,595.000
SY 0.000 0.00
1.70000 45,595.000 77,511.50
0035 202-00220 *Removal of Asphalt Mat 79,444.240 79,444.240
SY 0.000 0.00
2.30000 79,444.240 182,721.75
0040 202-00240 *Removal of Asphalt Mat (Planing) 16,496.630 8,800.630
SY 17.220 25.83
1.50000 8,817.850 13,226.78
0045 202-00250 *Removal of Pavement Marking 18,000.000 8,982.560
SF 2,912.000 4,659.20
1.60000 11,894.560 19,031.30
0050 202-00805 *Removal of Overhead Sign Structure 2.000 2.000
EACH 0.000 0.00
4,100.00000 2.000 8,200.00
0055 202-00821 *Removal of Sign Panel 1.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
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PCN: 16259-ALTBID1 ESTIMATE RUN 01/08/2016
PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0027 15:08:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00895 *Removal of Impact Attenuator 2.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0065 202-01130 *Removal of Guardrail Type 3 8,508.000 8,508.000
LF 0.000 0.00
4.00000 8,508.000 34,032.00
0070 202-01200 *Removal of Tensioned Cable Barrier 708.500 708.500
LF 0.000 0.00
3.00000 708.500 2,125.50
0075 202-01300 *Removal of End Anchorage 21.000 19.000
EACH 0.000 0.00
150.00000 19.000 2,850.00
0080 202-05150 *Sandblasting 20,000.000 1,638.360
SF 7,351.000 2,205.30
0.30000 8,989.360 2,696.81
0085 203-00060 *Embankment Material (Complete In Place) 109,369.000 108,831.000
cY 538.000 5,380.00
10.00000 109,369.000 1,093,690.00
0090 203-00100 Muck Excavation 476.200 476.200
CcY 0.000 0.00
8.50000 476.200 4,047.70
0095 203-01100 Proof Rolling 27.000 27.000
HOUR 0.000 0.00
192.00000 27.000 5,184.00
0100 203-01500 Blading 677.000 577.000
HOUR 0.000 0.00
239.00000 577.000 137,903.00
0105 203-01550 Dozing 350.000 276.000
HOUR 56.000 13,160.00
235.00000 332.000 78,020.00
0110 203-01597 Potholing 58.500 58.500
HOUR 0.000 0.00
308.00000 58.500 18,018.00
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PCN: 16259-ALTBID1 ESTIMATE RUN 01/08/2016
PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0027 15:08:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 206-00000 Structure Excavation 1,064.000 1,064.000
CY 0.000 0.00
13.00000 1,064.000 13,832.00
0120 208-00002 *Erosion Log (12 Inch) 3,200.000 2,843.000
LF 0.000 0.00
8.00000 2,843.000 22,744.00
0125 208-00004 *Silt Berm 700.000 0.000
LF 479.000 7,185.00
15.00000 479.000 7,185.00
0130 208-00009 *Erosion Log (20 Inch) 3,535.000 3,535.000
LF 0.000 0.00
9.00000 3,535.000 31,815.00
0135 208-00010 *Erosion Bales 0.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0140 208-00020 *Silt Fence 5,920.500 4,920.500
LF 0.000 0.00
5.00000 4,920.500 24,602.50
0145 208-00035 *Aggregate Bag 2,400.000 2,174.000
LF 0.000 0.00
12.00000 2,174.000 26,088.00
0150 208-00045 Concrete Washout Structure 7.000 6.000
EACH 0.000 0.00
2,500.00000 6.000 15,000.00
0155 208-00070 Vehicle Tracking Pad 6.000 4.000
EACH 2.000 4,600.00
2,300.00000 6.000 13,800.00
0160 208-00103 Removal and Disposal of Sediment (Labor) 327.500 227.500
HOUR 0.000 0.00
45.00000 227.500 10,237.50
0165 208-00105 Removal and Disposal of Sediment (Equipment) 200.000 139.500
HOUR 0.000 0.00

130.00000

139.500

18,135.00
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PCN: 16259-ALTBID1 ESTIMATE RUN 01/08/2016
PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0027 15:08:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00106 Sweeping (Sediment Removal) 700.000 532.000
HOUR 36.500 4,562.50
125.00000 568.500 71,062.50
0175 208-00107 Removal of Trash 499.500 399.500
HOUR 0.000 0.00
97.00000 399.500 38,751.50
0180 208-00206 Erosion Control Supervisor 654.000 580.000
DAY 24.000 3,840.00
160.00000 604.000 96,640.00
0185 210-00050 Reset Fire Hydrant 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0190 210-00810 *Reset Ground Sign 29.000 0.000
EACH 22.000 6,600.00
300.00000 22.000 6,600.00
0195 210-01130 *Reset Guardrail Type 3 295.000 295.000
LF 0.000 0.00
11.00000 295.000 3,245.00
0200 210-01200 *Reset End Anchorage 2.000 2.000
EACH 0.000 0.00
2,300.00000 2.000 4,600.00
0205 210-01710 Reset Valve 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0210 210-04000 Adjust Structure 3.000 3.000
EACH 0.000 0.00
2,600.00000 3.000 7,800.00
0215 212-00006 *Seeding (Native) 32.500 5.670
ACRE 0.000 0.00
540.00000 5.670 3,061.80
0220 212-00009 *Seeding (Temporary) 6.850 6.850
ACRE 0.000 0.00
120.00000 6.850 822.00
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PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0027 15:08:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 212-00032 *Soil Conditioning 32.500 6.110
ACRE 0.000 0.00
2,200.00000 6.110 13,442.00
0230 213-00002 *Mulching (Weed Free Hay) 37.500 2.340
ACRE 0.000 0.00
510.00000 2.340 1,193.40
0235 213-00012 *Spray-on Mulch Blanket 0.000 0.000
ACRE 0.000 0.00
3,100.00000 0.000 0.00
0240 213-00061 *Mulch Tackifier 6,500.000 258.000
LB 0.000 0.00
1.70000 258.000 438.60
0245 213-00150 *Bonded Fiber Matrix 20.000 7.930
ACRE 0.000 0.00
2,500.00000 7.930 19,825.00
0250  214-00220 *Deciduous Tree (2 Inch Caliper) 27.000 0.000
EACH 0.000 0.00
340.00000 0.000 0.00
0255 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 40,000.000 25,428.300
Class
Sy 589.300 1,001.81
1.70000 26,017.600 44,229.92
0260 217-00020 *Herbicide Treatment 10.000 5.000
HOUR 0.000 0.00
78.00000 5.000 390.00
0265  304-06000 Aggregate Base Course (Class 6) 545.500 545.500
TON 0.000 0.00
30.00000 545.500 16,365.00
0270  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,193.000 660.310
TON 266.850 50,968.35
191.00000 927.160 177,087.56
0275  403-00800 *Emergency Pothole Repair 87.880 86.880
TON 1.000 418.00
418.00000 87.880 36,733.84
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PCN: 16259-ALTBID1 ESTIMATE RUN 01/08/2016
PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0027 15:08:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 3,717.000 3,682.300
TON 0.000 0.00
66.00000 3,682.300 243,031.80
0285 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,554.000 608.290
TON 0.000 0.00
91.00000 608.290 55,354.39
0290 411-10255 *Emulsified Asphalt (Slow-Setting) 3,100.000 2,823.850
GAL 0.000 0.00
2.70000 2,823.850 7,624.40
0295  412-00200 *Roller Compacted Concrete Pavement (7 3/4 Inch 43,650.000 42,747.430
SY 0.000 0.00
26.30000 42,747.430 1,124,257.41
0300 412-01100 *Concrete Pavement (11 Inch) 113,113.100 113,113.100
SY 0.000 0.00
37.50000 113,113.100 4,241,741.25
0300 MATERIAL ALLOWANCE Dowell Bars 0.000
SY 0.000 0.00
2.32500 0.000 0.00
0300 MATERIAL ALLOWANCE Baskets 0.000
SY 0.000 0.00
3.90000 0.000 0.00
0300 MATERIAL ALLOWANCE Dowels and Tie Bars 6,617.771
SY -6,617.771 -2,179.96
0.32941 0.000 0.00
0305 420-00102 Geotextile (Erosion Control) (Class 1) 403.000 403.000
SY 0.000 0.00
6.00000 403.000 2,418.00
0310 503-00048 *Drilled Caisson (48 Inch) 68.000 23.500
LF 44.000 15,400.00
350.00000 67.500 23,625.00
0315 506-00212 Riprap (12 Inch) 400.000 367.320
CY 0.000 0.00
72.00000 367.320 26,447.04
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 603-00001 *Annular Space Grouting 18.400 18.400
CcYy 0.000 0.00
250.00000 18.400 4,600.00
0325 603-00030 *Culvert Lining (30 Inch) 230.000 230.000
LF 0.000 0.00
120.00000 230.000 27,600.00
0330 603-01180 18 Inch Reinforced Concrete Pipe 80.000 80.000
LF 0.000 0.00
230.00000 80.000 18,400.00
0335 603-01600 60 Inch Reinforced Concrete Pipe 880.000 880.000
LF 0.000 0.00
226.00000 880.000 198,880.00
0335 MATERIAL ALLOWANCE 60 Inch RCP 16.000
LF -16.000 -1,926.88
120.43000 0.000 0.00
0340 603-50018 18 Inch Plastic Pipe 535.700 535.700
LF 0.000 0.00
68.00000 535.700 36,427.60
0345  604-00350 Inlet Type C (Special) 5.000 5.000
EACH 0.000 0.00
2,800.00000 5.000 14,000.00
0350  604-00505 Inlet Type D (5 Foot) 2.000 2.000
EACH 0.000 0.00
3,200.00000 2.000 6,400.00
0355 604-00506 Inlet Type D (Special) (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,700.00000 1.000 3,700.00
0360 604-00510 Inlet Type D (10 Foot) 1.000 1.000
EACH 0.000 0.00
3,700.00000 1.000 3,700.00
0365 604-30010 Manhole Slab Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
3,800.00000 1.000 3,800.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY
0370 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 13,250.000 6,937.500
LF 6,312.500 107,312.50
17.00000 13,250.000 225,250.00
0375 606-01340 *End Anchorage Type 3D 7.000 4.000
EACH 3.000 2,160.00
720.00000 7.000 5,040.00
0380 606-01370 *Transition Type 3G 5.000 3.000
EACH 2.000 2,600.00
1,300.00000 5.000 6,500.00
0385 606-01380 *Transition Type 3H 4.000 0.000
EACH 4.000 2,760.00
690.00000 4.000 2,760.00
0390 606-02005 *End Anchorage (Flared) 10.000 8.000
EACH 2.000 3,000.00
1,500.00000 10.000 15,000.00
0395 606-20013 *Tensioned Cable Barrier (TL-3) 708.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0400 606-20014 *Tensioned Cable Barrier (TL-4) 8,110.500 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0405 606-21010 *End Anchorage (Tensioned Cable Barrier) 12.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0410 607-11525 *Fence (Plastic) 1,378.000 1,378.000
LF 0.000 0.00
5.00000 1,378.000 6,890.00
0415 609-60011 *Curb Type 6 (Section M) 4,223.000 2,623.000
LF 1,527.000 13,743.00
9.00000 4,150.000 37,350.00
0420 612-00001 *Delineator (Type I) 150.000 66.000
EACH 67.000 1,474.00
22.00000 133.000 2,926.00
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CAT NO0200 ROADWAY
0425  612-00002 *Delineator (Type II) 15.000 7.000
EACH 0.000 0.00
23.80000 7.000 166.60
0430 612-00003 *Delineator (Type III) 64.000 16.000
EACH 35.000 840.00
24.00000 51.000 1,224.00
0435 613-00100 *1 Inch Electrical Conduit 750.000 339.500
LF 0.000 0.00
35.00000 339.500 11,882.50
0440 613-00206 *2 Inch Electrical Conduit (Bored) 97.000 97.000
LF 0.000 0.00
70.00000 97.000 6,790.00
0445  613-01200 *2 Inch Electrical Conduit (Plastic) 2,587.000 2,369.000
LF 18.000 306.00
17.00000 2,387.000 40,579.00
0450 613-10000 *Wiring 1.000 0.000
LS 1.000 6,400.00
6,400.00000 1.000 6,400.00
0455 613-50105 *Lighting Control Center (Pedestal Only) 1.000 1.000
EACH 0.000 0.00
6,100.00000 1.000 6,100.00
0460 613-50210 *Temporary Lighting Steel Alt 1.000 0.750
LS 0.150 8,520.00
56,800.00000 0.900 51,120.00
0465 613-72100 *Luminaire High Pressure Sodium (Wall Type) (10 0 Watt) 6.000 3.000
EACH 3.000 2,634.00
878.00000 6.000 5,268.00
0470 614-00011 *Sign Panel (Class 1) 10.000 0.000
SF 10.000 300.00
30.00000 10.000 300.00
0475 614-00013 *Sign Panel (Class ) 378.000 98.000
SF 140.000 2,940.00
21.00000 238.000 4,998.00
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CAT NO0200 ROADWAY
0480 614-01512 *Steel Sign Support (2-Inch Round)(Post) 38.000 0.000
LF 38.000 152.00
4.00000 38.000 152.00
0485 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 4.000 0.000
EACH 4.000 800.00
200.00000 4.000 800.00
0490  614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 3.000 1.000
EACH 1.000 38,000.00
38,000.00000 2.000 76,000.00
0490 MATERIAL ALLOWANCE Monotube OH Sign Cantiliver (24" 1.000
EACH -1.000 -32,300.00
32,300.00000 0.000 0.00
0490 MATERIAL ALLOWANCE Monotube OH Sign Cantiliver (24" #3 1.000
EACH 0.000 0.00
32,300.00000 1.000 32,300.00
0495 614-80385 *Rumble Strip 19,443.000 19,443.000
LF 0.000 0.00
0.20000 19,443.000 3,888.60
0500 614-85001 *Impact Attenuator 2.000 0.000
EACH 0.000 0.00
19,000.00000 0.000 0.00
0505 615-00030 Embankment Protector Type 3 6.000 6.000
EACH 0.000 0.00
1,200.00000 6.000 7,200.00
0510 621-00450 *Detour Pavement 7,699.070 7,699.070
SY 0.000 0.00
31.00000 7,699.070 238,671.17
0515 624-24018 18 Inch Drainage Pipe (Class 4) 53.000 52.900
LF 0.000 0.00
87.00000 52.900 4,602.30
0520 624-24024 24 Inch Drainage Pipe (Class 4) 48.000 47.800
LF 0.000 0.00
100.00000 47.800 4,780.00
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CAT NO0200 ROADWAY
0525 624-24036 36 Inch Drainage Pipe (Class 4) 312.000 311.900
LF 0.000 0.00
112.00000 311.900 34,932.80
0530 624-29018 18 Inch Drainage Pipe (Class 9) 18.000 18.000
LF 0.000 0.00
187.00000 18.000 3,366.00
0535 624-29024 24 Inch Drainage Pipe (Class 9) 51.000 51.000
LF 0.000 0.00
90.00000 51.000 4,590.00
0540 624-29036 36 Inch Drainage Pipe (Class 9) 242.000 241.900
LF 0.000 0.00
100.00000 241.900 24,190.00
0545 624-30036 36 Inch Drainage Pipe (Class 10) 185.000 184.200
LF 0.000 0.00
143.00000 184.200 26,340.60
0550 625-00000 Construction Surveying 1.000 0.938
LS 0.033 5,938.81
179,964.01000 0.971 174,745.05
0555  625-00001 Construction Surveying (Hourly) 300.000 242.000
HOUR 0.000 0.00
150.00000 242.000 36,300.00
0560 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
1,682,000.00000 1.000 1,682,000.00
0565 626-01000 *Public Information Services 1.000 0.750
LS 0.000 0.00
75,000.00000 0.750 56,250.00
0570 627-00005 *Epoxy Pavement Marking 700.000 261.000
GAL 156.500 30,517.50
195.00000 417.500 81,412.50
0575 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 493.000 492.900
GAL 0.000 0.00
34.00000 492.900 16,758.60
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CAT NO0200 ROADWAY
0580 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 4,000.000 0.000
SF 0.000 0.00
11.50000 0.000 0.00
0585  630-00000 *Flagging 4,600.000 4,393.500
HOUR 24.000 528.00
22.00000 4,417.500 97,185.00
0590 630-00004 *Traffic Control Vehicle 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0595  630-00007 *Traffic Control Inspection 400.000 350.000
DAY 12.000 876.00
73.00000 362.000 26,426.00
0600 630-00012 *Traffic Control Management 483.000 415.000
DAY 18.000 9,180.00
510.00000 433.000 220,830.00
0605 630-80001 *Flashing Beacon (Portable) 23.000 20.700
EACH 0.000 0.00
1,800.00000 20.700 37,260.00
0610 630-80341 *Construction Traffic Sign (Panel Size A) 125.000 112.500
EACH 0.000 0.00
100.00000 112.500 11,250.00
0615 630-80342 *Construction Traffic Sign (Panel Size B) 135.000 121.500
EACH 0.000 0.00
122.00000 121.500 14,823.00
0620 630-80343 *Construction Traffic Sign (Panel Size C) 60.000 54.000
EACH 0.000 0.00
133.00000 54.000 7,182.00
0625 630-80344 *Construction Traffic Sign (Special) 600.000 430.542
SF 0.000 0.00
22.00000 430.542 9,471.92
0630 630-80355 *Portable Message Sign Panel 5.000 4.500
EACH 0.000 0.00
13,000.00000 4.500 58,500.00
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CAT NO0200 ROADWAY
0635 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 4.000 3.600
Type
ype) EACH 0.000 0.00
2,100.00000 3.600 7,560.00
0640 630-80360 *Drum Channelizing Device 454.000 380.700
EACH 27.900 725.40
26.00000 408.600 10,623.60
0645 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 12.000 9.000
EACH 1.800 73.80
41.00000 10.800 442.80
0650 630-80370 *Concrete Barrier (Temporary) 15,024.000 13,521.600
LF 0.000 0.00
47.00000 13,521.600 635,515.20
0655 630-80378 *Glare Screen (Temporary) 508.000 457.200
LF 0.000 0.00
14.00000 457.200 6,400.80
0660 630-80380 *Traffic Cone 471.000 423.900
EACH 0.000 0.00
12.00000 423.900 5,086.80
0665 630-85010 Impact Attenuator (Temporary) 1.000 0.900
EACH 0.000 0.00
20,000.00000 0.900 18,000.00
0670 700-70010 F/A Minor Contract Revisions 408,973.800 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0675 700-70011 F/A Partnering 3,235.220 3,235.220
FA 0.000 0.00
1.00000 3,235.220 3,235.22
0680 700-70012 F/A Asphalt Pavement Incentive 1,766.310 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0685 700-70013 F/A Concrete Pavement Incentive 65,540.070 39,553.310
FA 0.000 0.00
1.00000 39,553.310 39,553.31
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CAT NO0200 ROADWAY
0690 700-70016 F/A Fuel Cost Adjustment -81,027.360 -80,809.730
FA -217.630 -217.63
1.00000 -81,027.360 -81,027.36
0695 700-70018 F/A Roadway Smoothness Incentive 80,596.570 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0700 700-70019 F/A Asphalt Cement Cost Adjustment -50,228.830 -43,154.460
FA -7,074.370 -7,074.37
1.00000 -50,228.830 -50,228.83
0705 700-70021 F/A On-The-Job Trainee 5,120.000 5,120.000
HOUR 0.000 0.00
1.00000 5,120.000 5,120.00
0710 700-70034 F/A STANDING DRB (DISPUTE REVIEW BOARD) 16,725.000 16,725.000
FA 0.000 0.00
1.00000 16,725.000 16,725.00
0715 700-70042 F/A Railroad Flagging INCLUDE FLAGGING, 750,000.000 663,026.930
INCENTIVE,DISINCENTIVE
FA 27,700.920 27,700.92
1.00000 690,727.850 690,727.85
0720 700-70190 F/A Electric Service 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0725 700-70380 F/A Erosion Control 7,500.000 1,617.830
FA 0.000 0.00
1.00000 1,617.830 1,617.83
2000 630-85041 Mobile Attenuator Truck Mounted Attenuator 53.000 47.000
DAY 2.000 1,100.00
550.00000 49.000 26,950.00
2005 630-80335 Barricade (3 M-A) (Temp) 48.000 43.200
EACH 0.000 0.00
138.89000 43.200 6,000.05
2010 700-70034 F/A Weather Protection Smith and 1-70 Cross-Ove rs 20,492.800 20,492.800
FA 0.000 0.00
1.00000 20,492.800 20,492.80
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PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0027 15:08:54
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY
2015 202-05019 Sawing Concrete (Spec) Saw Cut Lower Lift PCCP 2 Inch 34,811.400 34,811.400
Depth
P LF 0.000 0.00
0.58000 34,811.400 20,190.61
2020 210-00815 Res Sign Panel Reset Overhead Sign Panel 1.000 1.000
EACH 0.000 0.00
2,020.65000 1.000 2,020.65
2025 630-85006 Impact Atten (Sand Fill) (Temp) (SBA)(40 MPH) 1.000 0.900
EACH 0.000 0.00
5,344.85000 0.900 4,810.37
2030 630-85006 Impact Atten (Sand Fill) (Temp) (SBA)(55 MPH) 3.300 2.970
EACH 0.000 0.00
7,669.36000 2.970 22,778.00
2035 900-00006 Added Item (Dollar)/ Reset Guardrail Type 3 18,000.000 11,704.370
DOL 0.000 0.00
1.00000 11,704.370 11,704.37
2040 700-70034 F/A 12 Inch Drain Pipes for Detour Cross-Overs 8,236.770 8,236.770
FA 0.000 0.00
1.00000 8,236.770 8,236.77
2045 603-50012 12 In Plastic Pipe 612.000 612.000
LF 0.000 0.00
18.22294 612.000 11,152.44
2050 900-00021 Added Item (Square Foot)/ SBA Foundation Concre te Pad 672.000 672.000
SF 0.000 0.00
7.39000 672.000 4,966.08
2055  630-00003 Uniformed Traf Ctrl Includes UTC Vehicle 184.500 145.500
HOUR 23.000 1,955.00
85.00000 168.500 14,322.50
2090 900-00006 Added Item (Dollar)/ C&M Project Delay Costs 91,907.380 91,907.380
DOL 0.000 0.00
1.00000 91,907.380 91,907.38
2095 412-00000 Furn Conc Pvmt CO 016 17.800 17.800
CY 0.000 0.00
87.45000 17.800 1,556.61
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CAT NO0200 ROADWAY
2100 700-70034 F/A CO 016 / Profile Planing (Asphalt Mat) (Spe cial) 7,682.680 7,682.680
FA 0.000 0.00
1.00000 7,682.680 7,682.68
2105 700-70013 F/A Conc Pvmt Incentive CO 016 / Concrete Pavem ent 0.000 0.000
Incentive (Bottom Lift)
FA 0.000 0.00
1.00000 0.000 0.00
2125 700-70034 F/A WQ Basin #5 Rework 7,980.430 7,980.430
FA 0.000 0.00
1.00000 7,980.430 7,980.43
2140 700-70034 F/A Embankment Rehab Phase 1 East End 47,408.740 47,408.740
FA 0.000 0.00
1.00000 47,408.740 47,408.74
2145 900-00006 Added Item (Dollar)/ CO 025 / Overweight Vehicl e Price 0.000 -400.000
Reduction (105.18)
DOL -40.000 -40.00
1.00000 -440.000 -440.00
2150 206-00000 Str Excav 510.700 510.700
CcY 0.000 0.00
13.00000 510.700 6,639.10
2155 206-00200 Str Bkfl (CL 2) 313.260 313.260
CcY 0.000 0.00
22.00000 313.260 6,891.72
2160 206-00505 Filter Matl (Spec) 124.710 124.710
CcY 0.000 0.00
30.00000 124.710 3,741.30
2165 619-51280 16 In Plastic Pipe 408.000 408.000
LF 0.000 0.00
148.00000 408.000 60,384.00
2170  619-00007 Connect To Existing Waterline 3.000 3.000
EACH 0.000 0.00
2,200.00000 3.000 6,600.00
2175 619-76128 16 In Btrfly Valve 1.000 1.000
EACH 0.000 0.00
15,816.00000 1.000 15,816.00
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CAT NO0200 ROADWAY
2190 606-01395 Transition Ty 3L CO 028 8.000 8.000
EACH 0.000 0.00
1,035.00000 8.000 8,280.00
2210 606-02003 End Anchor (Nonflared) 3.000 3.000
EACH 0.000 0.00
2,125.00000 3.000 6,375.00
2215  304-06007 ABC (CL 6) Phase 2 Pavement Redesign 9,907.000 9,907.000
CY 0.000 0.00
41.20000 9,907.000 408,168.40
2220 700-70034 F/A ABC Trimming CMO #29 100,602.380 100,602.380
FA 0.000 0.00
1.00000 100,602.380 100,602.38
2225  900-00004 Added Item (Cubic Yard)/ Crush Concrete CMO #29 2,851.000 2,851.000
CcY 0.000 0.00
24.91000 2,851.000 71,018.41
2230 210-00810 Res Ground Sign -- Reset Ground Sign with Slip Base 1.000 1.000
EACH 0.000 0.00
822.00000 1.000 822.00
2250 619-50960 12 In Plastic Pipe 30.000 30.000
LF 0.000 0.00
108.00000 30.000 3,240.00
2255 619-75096 12 In Gate Valve 1.000 1.000
EACH 0.000 0.00
9,576.61000 1.000 9,576.61
2260 900-00007 Added Item (Each)/ 1.000 1.000
EACH 0.000 0.00
4,247.89000 1.000 4,247.89
2310 403-33841 HMA (Gr S) (100) (PG 64-22) Smith Rd. 2" Top Li ft 440.830 440.830
TON 0.000 0.00
72.00000 440.830 31,739.76
2315 900-00007 Added Item (Each)/ Milling Mobilization 3.000 0.000
EACH 2.000 2,600.00
1,300.00000 2.000 2,600.00
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CAT NO0200 ROADWAY
2320 900-00007 Added Item (Each)/ Paving Mobilization 3.000 0.000
EACH 2.000 2,600.00
1,300.00000 2.000 2,600.00
CAT0200 CURRENT AMT $ 15,990,905.37 354,004.08 $ 14,340,432.26
CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND)
0730 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
0735 206-00000 Structure Excavation 9,663.000 9,663.000
CY 0.000 0.00
13.00000 9,663.000 125,619.00
0740 206-00100 Structure Backfill (Class 1) 13,119.000 13,119.000
CcY 0.000 0.00
31.00000 13,119.000 406,689.00
0745 206-00200 Structure Backfill (Class 2) 1,209.000 1,209.000
CcY 0.000 0.00
22.00000 1,209.000 26,598.00
0750 206-00360 Mechanical Reinforcement of Soil 13,119.000 13,119.000
CcY 0.000 0.00
8.50000 13,119.000 111,511.50
0750 MATERIAL ALLOWANCE GRS Geotextile Fabric 0.000
SY 0.000 0.00
1.75000 0.000 0.00
0750 MATERIAL ALLOWANCE Replenish 0750-0750-01 0.000
SY 0.000 0.00
7.22460 0.000 0.00
0755 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 575.000 575.000
TON 0.000 0.00
91.00000 575.000 52,325.00
0760  420-00000 *Geomembrane 2,267.000 2,267.000
SY 0.000 0.00
20.00000 2,267.000 45,340.00
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CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND)
0765 502-11284 *Steel Piling (HP 12x84) 1,552.000 1,551.600
LF 0.000 0.00
50.00000 1,551.600 77,580.00
0765 MATERIAL ALLOWANCE HP 12 x 84 0.000
LF 0.000 0.00
33.93000 0.000 0.00
0766 900-00012 Added Item (Foot)/ Steel H-Pile Cut-Offs 10" > 1 159.000 158.500
LF 0.000 0.00
40.00000 158.500 6,340.00
0770 503-00036 *Drilled Caisson (36 Inch) 630.000 630.000
LF 0.000 0.00
165.00000 630.000 103,950.00
0775 509-00000 *Structural Steel 1,190,455.000 1,190,455.000
LB 0.000 0.00
1.40000 1,190,455.000 1,666,637.00
0775 MATERIAL ALLOWANCE Raw Steel - Girders 0.000
LB 0.000 0.00
0.45000 0.000 0.00
0775 MATERIAL ALLOWANCE Fabricated Girders 0.000
LB 0.000 0.00
0.50259 0.000 0.00
0780 515-00120 *Waterproofing (Membrane) 3,327.000 3,327.000
SY 0.000 0.00
15.00000 3,327.000 49,905.00
0785 515-00300 *Waterproof Coating 1,056.000 1,056.000
SY 0.000 0.00
11.00000 1,056.000 11,616.00
0790 515-00400 *Concrete Sealer 1,101.000 990.900
3% 110.100 1,101.00
10.00000 1,101.000 11,010.00
0795 518-01004 Bridge Expansion Device (0-4 Inch) 272.000 272.000
LF 0.000 0.00
130.00000 272.000 35,360.00
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CAT NOO0300 STRUCTURE E-17-AEJ (EASTBOUND)

0795 MATERIAL ALLOWANCE Bridge Exp. Dev. (0-4 In) 15.000
LF -15.000 -1,380.00
92.00000 0.000 0.00
0800 601-03040 *Concrete Class D (Bridge) 1,986.000 1,985.900
(24 0.000 0.00
382.00000 1,985.900 758,613.80
0800 MATERIAL ALLOWANCE Pre-Cast Panels for Bridge D eck 0.000
SF 0.000 0.00
4.59000 0.000 0.00
0800 MATERIAL ALLOWANCE Pre-Cast Panels for Bridge D eck 0.000
SF 0.000 0.00
4.25000 0.000 0.00
0800 MATERIAL ALLOWANCE Replenish 0800-01 0800-02 0.000
CY 0.000 0.00
44.46200 0.000 0.00
0800 MATERIAL ALLOWANCE Replenish 0800-03,04,05,06 0.000
CY 0.000 0.00
44.46200 0.000 0.00
0805 601-40300 *Structural Concrete Coating 2,517.000 2,265.300
5% 251.700 1,510.20
6.00000 2,517.000 15,102.00
0810 602-00000 *Reinforcing Steel 219,602.100 219,602.100
LB 0.000 0.00
0.70000 219,602.100 153,721.47
0815  602-00020 *Reinforcing Steel (Epoxy Coated) 331,953.000 331,953.000
LB 0.000 0.00
0.80000 331,953.000 265,562.40
0820 604-25000 Vane Grate Inlet Special 2.000 2.000
EACH 0.000 0.00
6,000.00000 2.000 12,000.00
0825 606-10700 *Bridge Rail Type 7 1,110.000 1,110.000
LF 0.000 0.00

78.00000 1,110.000 86,580.00
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CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND)
0830 607-53185 *Fence Chain Link (Special) (84 Inch) 504.000 504.000
LF 0.000 0.00
33.00000 504.000 16,632.00
0830 MATERIAL ALLOWANCE Chain Link Fence and Hardwar e 1.000
LF -1.000 -13.82
13.82350 0.000 0.00
0835 613-01300 *3 Inch Electrical Conduit (Plastic) 1,114.000 1,114.000
LF 0.000 0.00
9.00000 1,114.000 10,026.00
2060 700-70035 F/A Temp Shoring at Pier 3 E-17-AEJ (EB) 245,177.980 245,177.980
FA 0.000 0.00
1.00000 245,177.980 245,177.98
2070  900-00006 Added Item (Dollar)/ Temp Shoring at Pier 3 E-1 7-AEJ 128,694.340 128,694.340
(EB) Delay Costs
DOL 0.000 0.00
1.00000 128,694.340 128,694.34
2080 700-70035 F/A Temp Shoring at Pier 3 E-17-AEJ (EB) Design Costs 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2130 512-00101 Bearing Device (Type I) 14.000 14.000
EACH 0.000 0.00
965.18000 14.000 13,512.52
2180 900-00007 Added Item (Each)/ CO 027 / Vane Grate Inlet SI eeve 0.000 0.000
EACH 0.000 0.00
569.25000 0.000 0.00
2200 900-00007 Added Item (Each)/ CO 030 / Bridge Rail Type 7 4.000 0.000
Expansion Device Cover Plate
EACH 4.000 6,102.28
1,525.57000 4.000 6,102.28
CAT0300 CURRENT AMT $ 4,477,283.49 $ 7,319.66 $ 4,477,205.29
CAT NO0301 STRUCTURE E-17-AEK (WESTBOUND)
0840 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
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CAT NOO0301 STRUCTURE E-17-AEK (WESTBOUND)

0845  206-00000 Structure Excavation 10,238.000 10,238.000
CcY 0.000 0.00
13.00000 10,238.000 133,094.00
0850 206-00100 Structure Backfill (Class 1) 12,525.000 12,525.000
CcY 0.000 0.00
31.00000 12,525.000 388,275.00
0855 206-00200 Structure Backfill (Class 2) 1,738.300 1,738.300
CcY 0.000 0.00
22.00000 1,738.300 38,242.60
0860 206-00360 Mechanical Reinforcement of Soil 12,525.000 12,525.000
CcY 0.000 0.00
8.50000 12,525.000 106,462.50
0860 MATERIAL ALLOWANCE GRS Geotextile Fabric 0.000
SY 0.000 0.00
1.75000 0.000 0.00
0865 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
65,000.00000 1.000 65,000.00
0870 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0875 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 547.930 547.930
TON 0.000 0.00
91.00000 547.930 49,861.63
0880  420-00000 *Geomembrane 2,053.000 2,053.000
SY 0.000 0.00
20.00000 2,053.000 41,060.00
0885 502-11284  *Steel Piling (HP 12x84) 1,435.000 1,434.940
LF 0.000 0.00
50.00000 1,434.940 71,747.00
0885 MATERIAL ALLOWANCE HP 12 x 84 0.000
LF 0.000 0.00

33.93000 0.000 0.00
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CAT NOO0301 STRUCTURE E-17-AEK (WESTBOUND)
0886 900-00012 Added Item (Foot)/ CO 017 / 512.13 / Steel Pile 121.000 121.000
Cut-offs >1.0"' and <10.0'
LF 0.000 0.00
40.00000 121.000 4,840.00
0890 503-00036 *Drilled Caisson (36 Inch) 630.000 630.000
LF 0.000 0.00
165.00000 630.000 103,950.00
0895 509-00000 *Structural Steel 1,101,940.000 1,101,940.000
LB 0.000 0.00
1.40000 1,101,940.000 1,542,716.00
0895 MATERIAL ALLOWANCE Raw Steel - Girders 0.000
LB 0.000 0.00
0.45000 0.000 0.00
0895 MATERIAL ALLOWANCE Fabricated Girders 0.000
LB 0.000 0.00
0.45000 0.000 0.00
0895 MATERIAL ALLOWANCE E-17-AEK Completed 0.000
LB 0.000 0.00
0.50421 0.000 0.00
0900 515-00120 *Waterproofing (Membrane) 3,135.000 3,135.000
SY 0.000 0.00
15.00000 3,135.000 47,025.00
0905 515-00300 *Waterproof Coating 988.000 988.000
SY 0.000 0.00
11.00000 988.000 10,868.00
0910 515-00400 *Concrete Sealer 1,102.000 936.700
SY 0.000 0.00
10.00000 936.700 9,367.00
0915 518-01004 Bridge Expansion Device (0-4 Inch) 252.000 252.000
LF 0.000 0.00
130.00000 252.000 32,760.00
0915 MATERIAL ALLOWANCE Bridge Exp. Dev. (0-4 In) 0.000
LF 0.000 0.00
92.00000 0.000 0.00
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CAT NOO0301 STRUCTURE E-17-AEK (WESTBOUND)
0920 601-03040 *Concrete Class D (Bridge) 1,849.400 1,849.400
CY 0.000 0.00
382.00000 1,849.400 706,470.80
0920 MATERIAL ALLOWANCE Pre-Cast Panels for Bridge D eck 0.000
SF 0.000 0.00
4.59000 0.000 0.00
0925  601-40300 *Structural Concrete Coating 2,381.000 2,352.800
SY 0.000 0.00
6.00000 2,352.800 14,116.80
0930 602-00000 *Reinforcing Steel 211,207.500 211,207.500
LB 0.000 0.00
0.70000 211,207.500 147,845.25
0930 MATERIAL ALLOWANCE Piers 2 & 3 Crash Walls Brid ge 0.000
E-17-AEK
LB 0.000 0.00
0.47000 0.000 0.00
0930 MATERIAL ALLOWANCE Abut 1 Seat P2 Cap Bridge E- 17-AEK 0.000
LB 0.000 0.00
0.47000 0.000 0.00
0930 MATERIAL ALLOWANCE Replenish 0930-03, 0930-04 0.000
LB 0.000 0.00
0.47000 0.000 0.00
0935 602-00020 *Reinforcing Steel (Epoxy Coated) 326,418.700 326,418.700
LB 0.000 0.00
0.80000 326,418.700 261,134.96
0935 MATERIAL ALLOWANCE Abutment 1 and Abutment 4 0.000
LB 0.000 0.00
0.58000 0.000 0.00
0935 MATERIAL ALLOWANCE Replenish 0935-03 0.000
LB 0.000 0.00
0.58000 0.000 0.00
0940 604-25000 Vane Grate Inlet Special 2.000 2.000
EACH 0.000 0.00
6,000.00000 2.000 12,000.00
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CAT NOO0301 STRUCTURE E-17-AEK (WESTBOUND)
0945 606-10700 *Bridge Rail Type 7 1,029.000 1,029.000
LF 0.000 0.00
78.00000 1,029.000 80,262.00
0950 607-53185 *Fence Chain Link (Special) (84 Inch) 476.000 476.000
LF 0.000 0.00
33.00000 476.000 15,708.00
0950 MATERIAL ALLOWANCE Chain Link Fence and Hardwar e 0.000
LF 0.000 0.00
13.82360 0.000 0.00
0955  613-01300 *3 Inch Electrical Conduit (Plastic) 1,029.000 1,029.000
LF 0.000 0.00
9.00000 1,029.000 9,261.00
2065 700-70035 F/A Temp Shoring at E-17-AEK (WB) 289,090.200 289,090.200
FA 0.000 0.00
1.00000 289,090.200 289,090.20
2075 900-00006 Added Item (Dollar)/ Temp Shoring at Pier 3 E-1 7-AEK 128,694.350 128,694.350
(WB) Delay Costs
DOL 0.000 0.00
1.00000 128,694.350 128,694.35
2085 700-70035 F/A Temp Shoring at Pier 3 E-17-AEK (WB) Delay Costs 4,607.000 4,607.000
FA 0.000 0.00
1.00000 4,607.000 4,607.00
2120 700-70034 F/A CO 019 11,851.080 11,851.080
FA 0.000 0.00
1.00000 11,851.080 11,851.08
2135 512-00101 Bearing Device (Type I) 14.000 14.000
EACH 0.000 0.00
965.18000 14.000 13,512.52
2185 900-00007 Added Item (Each)/ CO 027 / Vane Grate Inlet SI eeve 2.000 2.000
EACH 0.000 0.00
569.25000 2.000 1,138.50
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CAT NOO0301 STRUCTURE E-17-AEK (WESTBOUND)
2205 900-00007 Added Item (Each)/ CO 030 / Bridge Rail Type 7 4.000 4.000
Expansion Device Cover Plates
EACH 0.000 0.00
1,525.57000 4.000 6,102.28
CAT0301 CURRENT AMT $  4,433,888.67 0.00 $ 4,432,063.47
CAT NO0302 STRUCTURE E-17-IX (EASTBOUND)
0960 202-00240 *Removal of Asphalt Mat (Planing) 413.000 413.000
SY 0.000 0.00
1.50000 413.000 619.50
0965 202-00450 Removal of Portions of Present Structure (Class 1) 73.000 72.940
SY 0.000 0.00
275.00000 72.940 20,058.50
0970 202-00453 Removal of Portions of Present Structure (Class 2) 21.000 20.900
SY 0.000 0.00
435.00000 20.900 9,091.50
0975 202-00460 Removal of Portions of Present Structure (Class 3) 0.000 0.000
SY 0.000 0.00
540.00000 0.000 0.00
0980 202-05100 Sandblasting Reinforcing Steel 21.000 20.900
SY 0.000 0.00
30.00000 20.900 627.00
0985  403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 129.120 129.120
TON 0.000 0.00
91.00000 129.120 11,749.92
0990  420-00520 Geogrid Pavement Reinforcement 84.000 84.000
SY 0.000 0.00
21.00000 84.000 1,764.00
0995 515-00120 *Waterproofing (Membrane) 187.000 187.000
SY 0.000 0.00
15.00000 187.000 2,805.00
1000 515-00410 Concrete Sealer (Calcium Nitrite) 20.900 20.900
SY 0.000 0.00
30.00000 20.900 627.00
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CAT NO0302 STRUCTURE E-17-IX (EASTBOUND)
1005 601-03540 Concrete Class DT (Deck Topping) 7.600 7.600
CY 0.000 0.00
1,000.00000 7.600 7,600.00
1010 602-00000 *Reinforcing Steel 99.700 99.700
LB 0.000 0.00
0.70000 99.700 69.79
CAT0302 CURRENT AMT $ 55,075.21 0.00 $ 55,012.21
CAT NO0303 STRUCTURE E-17-1Y (WESTBOUND)
1015 202-00240 *Removal of Asphalt Mat (Planing) 413.000 413.000
SY 0.000 0.00
1.50000 413.000 619.50
1020  202-00450 Removal of Portions of Present Structure (Class 1) 63.700 63.700
SY 0.000 0.00
275.00000 63.700 17,517.50
1025 202-00453 Removal of Portions of Present Structure (Class 2) 10.700 10.700
SY 0.000 0.00
435.00000 10.700 4,654.50
1030 202-00460 Removal of Portions of Present Structure (Class 3) 0.000 0.000
SY 0.000 0.00
540.00000 0.000 0.00
1035 202-05100 Sandblasting Reinforcing Steel 10.700 10.700
SY 0.000 0.00
30.00000 10.700 321.00
1040 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 79.400 79.400
TON 0.000 0.00
91.00000 79.400 7,225.40
1045  420-00520 Geogrid Pavement Reinforcement 210.800 210.800
SY 0.000 0.00
21.00000 210.800 4,426.80
1050 515-00120 *Waterproofing (Membrane) 410.670 410.670
SY 0.000 0.00
15.00000 410.670 6,160.05
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CAT NO0303 STRUCTURE E-17-1Y (WESTBOUND)

1055 515-00410 Concrete Sealer (Calcium Nitrite) 10.700 10.700
SY 0.000 0.00
30.00000 10.700 321.00
1060 601-03540 Concrete Class DT (Deck Topping) 4.280 4.280
CcYy 0.000 0.00
1,000.00000 4.280 4,280.00
1065 602-00000 *Reinforcing Steel 26.500 26.500
LB 0.000 0.00
0.70000 26.500 18.55
CAT0303 CURRENT AMT $ 4554430 $ 0.00 $ 45,544.30

CAT NOO0304 STRUCTURE E-17-DE (SHEET PILE WALL)

1070 501-00200  Steel Sheet Piling (Type II) 18,714.760 18,714.760
SF 0.000 0.00
37.00000 18,714.760 692,446.12

1070 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
19.63000 0.000 0.00

1070 MATERIAL ALLOWANCE Coating 0.000
SF 0.000 0.00
3.60000 0.000 0.00

1070 MATERIAL ALLOWANCE Deadman 0.000
SF 0.000 0.00
19.63000 0.000 0.00

1070 MATERIAL ALLOWANCE Coated Sheet Pile 0.000
SF 0.000 0.00
19.63000 0.000 0.00

1070 MATERIAL ALLOWANCE Coil Rods 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1070 MATERIAL ALLOWANCE Deadmen Steel Plates 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
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CAT NOO0304 STRUCTURE E-17-DE (SHEET PILE WALL)
1070 MATERIAL ALLOWANCE Steel Channel Walers for She et 0.000
Pilin
9 SF 0.000 0.00
1.33399 0.000 0.00
1070 MATERIAL ALLOWANCE Stock Pile Adjustment for Ph ase 2 0.000
SF 0.000 0.00
5.53575 0.000 0.00
1071  900-00021 Added Item (Square Foot)/ CO 020/ 501.06 / She et 1,400.300 1,400.300
Piling Cutoffs--10 Sq. Ft or Less
SF 0.000 0.00
29.60000 1,400.300 41,448.88
1075 509-90003 *Paint Structural Steel STRUCTURE E-17-DE (SHEE T PILE 1.000 1.000
WALL)
LS 0.000 0.00
14,000.00000 1.000 14,000.00
2110 501-00200 Steel Sheet Pile (Ty Il) - Deadman 1,111.500 1,111.500
SF 0.000 0.00
27.00000 1,111.500 30,010.50
2270  900-00007 Added Item (Each)/ Weep Hole at Sheet Pile Wall 2.000 2.000
EACH 0.000 0.00
399.75000 2.000 799.50
2280 607-53143 Fence CL (Spec) (42 In) 206.000 0.000
LF 206.000 11,105.46
53.91000 206.000 11,105.46
CAT 0304 CURRENT AMT $ 789,810.46 11,105.46 $ 789,810.46
CAT NOO0305 STRUCTURE E-17-DF (SHEET PILE WALL)
1080 501-00200 Steel Sheet Piling (Type 1) 18,053.770 18,053.770
SF 0.000 0.00
37.00000 18,053.770 667,989.49
1080 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
19.63000 0.000 0.00
1080 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
19.63000 0.000 0.00
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CAT NOO0305 STRUCTURE E-17-DF (SHEET PILE WALL)

1080 MATERIAL ALLOWANCE Coating 0.000
SF 0.000 0.00
3.60000 0.000 0.00

1080 MATERIAL ALLOWANCE Deadman 0.000
SF 0.000 0.00
19.63000 0.000 0.00

1080 MATERIAL ALLOWANCE Coated Sheet Pile 0.000
SF 0.000 0.00
19.63000 0.000 0.00

1080 MATERIAL ALLOWANCE Coil Rods 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1080 MATERIAL ALLOWANCE Deadmen Steel Plates 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1080 MATERIAL ALLOWANCE Steel Channel Walers for She et 0.000
Pilin
9 SF 0.000 0.00
1.33399 0.000 0.00

1080 MATERIAL ALLOWANCE Stock Pile Adjustment for Ph ase 2 0.000
SF 0.000 0.00
22.57136 0.000 0.00

1081  900-00021 Added Item (Square Foot)/ CO 021 /501.06 / She et 805.060 805.060
Piling Cutoffs--10 Sq. Ft or Less
SF 0.000 0.00

29.60000 805.060 23,829.78

1085 509-90003  *Paint Structural Steel STRUCTURE E-17-DF (SHEE TPILE 1.000 1.000
WALL)
LS 0.000 0.00
12,000.00000 1.000 12,000.00

2115 501-00200 Steel Sheet Pile (Ty Il) - Deadman 4,662.130 4,662.130
SF 0.000 0.00
27.00000 4,662.130 125,877.51

2275 900-00007 Added Item (Each)/ Weep Hole at Sheet Pile Wall 2.000 2.000
EACH 0.000 0.00
399.75000 2.000 799.50
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CAT NOO0305 STRUCTURE E-17-DF (SHEET PILE WALL)
2285 607-53143 Fence CL (Spec) (42 In) 162.000 63.000
LF 99.000 5,337.09
53.91000 162.000 8,733.42
CAT 0305 CURRENT AMT $ 839,229.70 5,337.09 $ 839,229.70
CAT NOO0306 STRUCTURE E-17-DG (MSE WALL)
0671 900-00006 Added Item (Dollar)/ MSE Wall Re-Design Costs 6,911.710 6,911.710
DOL 0.000 0.00
1.00000 6,911.710 6,911.71
1090 206-00000 Structure Excavation 90.000 90.000
cY 0.000 0.00
13.00000 90.000 1,170.00
1095 206-00100 *Structure Backfill (Class 1) 663.000 663.000
cY 0.000 0.00
31.00000 663.000 20,553.00
1100 206-00360 *Mechanical Reinforcement of Soil 409.800 409.800
cY 0.000 0.00
8.50000 409.800 3,483.30
1105 420-00000 *Geomembrane 235.700 235.700
Sy 0.000 0.00
20.00000 235.700 4,714.00
1110 504-04410 *Block Facing 1,810.300 1,810.300
SF 0.000 0.00
9.50000 1,810.300 17,197.85
1115 601-03050 *Concrete Class D (Wall) 70.000 70.000
cY 0.000 0.00
625.00000 70.000 43,750.00
1115 MATERIAL ALLOWANCE MSE Wall PreCast Coping 0.000
cY 0.000 0.00
453.33330 0.000 0.00
1115 MATERIAL ALLOWANCE MSE Wall PreCast Coping 0.000
cY 0.000 0.00
453.33330 0.000 0.00
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CAT NO0306 STRUCTURE E-17-DG (MSE WALL)
1115 MATERIAL ALLOWANCE Replenish 1115-02 0.000
CcY 0.000 0.00
453.33330 0.000 0.00
1115 MATERIAL ALLOWANCE Replenish 1115-03 0.000
CY 0.000 0.00
453.33330 0.000 0.00
1120  602-00020 *Reinforcing Steel (Epoxy Coated) 3,464.500 3,464.500
LB 0.000 0.00
0.80000 3,464.500 2,771.60
CAT 0306 CURRENT AMT $ 100,551.46 0.00 $ 100,551.46
CAT NO0307 STRUCTURE E-17-DH (MSE WALL)
1125 206-00000 Structure Excavation 16.000 16.000
CY 0.000 0.00
13.00000 16.000 208.00
1130 206-00100 *Structure Backfill (Class 1) 2,926.000 2,926.000
CcY 0.000 0.00
31.00000 2,926.000 90,706.00
1135 206-00360 *Mechanical Reinforcement of Soil 1,814.000 1,814.000
CY 0.000 0.00
8.50000 1,814.000 15,419.00
1140  420-00000 *Geomembrane 1,563.000 1,563.000
SY 0.000 0.00
20.00000 1,563.000 31,260.00
1145 504-04410 *Block Facing 6,645.000 6,645.000
SF 0.000 0.00
9.50000 6,645.000 63,127.50
1150 601-03050 *Concrete Class D (Wall) 125.000 125.000
CY 0.000 0.00
625.00000 125.000 78,125.00
1150 MATERIAL ALLOWANCE MSE Wall Precast Coping 0.000
CY 0.000 0.00
453.33330 0.000 0.00
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CAT NO0307 STRUCTURE E-17-DH (MSE WALL)
1150 MATERIAL ALLOWANCE MSE Wall Precast Coping 0.000
CY 0.000 0.00
453.33330 0.000 0.00
1150 MATERIAL ALLOWANCE Replenish for Est 024 0.000
CY 0.000 0.00
453.33340 0.000 0.00
1155  602-00020 *Reinforcing Steel (Epoxy Coated) 8,265.400 8,265.400
LB 0.000 0.00
0.80000 8,265.400 6,612.32
CAT0307 CURRENT AMT $ 285,457.82 0.00 $ 285,457.82
CAT NOO0308 STRUCTURE E-17-DI (MSE WALL)
1160 206-00000 Structure Excavation 540.000 540.000
CY 0.000 0.00
13.00000 540.000 7,020.00
1165 206-00100 *Structure Backfill (Class 1) 807.000 807.000
CY 0.000 0.00
31.00000 807.000 25,017.00
1170  206-00360 *Mechanical Reinforcement of Soil 455.000 455.000
CY 0.000 0.00
8.50000 455.000 3,867.50
1175  420-00000 *Geomembrane 574.000 574.000
SY 0.000 0.00
20.00000 574.000 11,480.00
1180 504-04410 *Block Facing 2,046.000 2,046.000
SF 0.000 0.00
9.50000 2,046.000 19,437.00
1180 MATERIAL ALLOWANCE 812 ea MSE Wall Blocks 0.000
SF 0.000 0.00
4.10000 0.000 0.00
1185 601-03050 *Concrete Class D (Wall) 80.000 80.000
CY 0.000 0.00
625.00000 80.000 50,000.00
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CAT NO0308 STRUCTURE E-17-DI (MSE WALL)

1185 MATERIAL ALLOWANCE MSE Wall Coping 0.000
CcY 0.000 0.00
453.33330 0.000 0.00
1185 MATERIAL ALLOWANCE MSE Wall Coping 0.000
CY 0.000 0.00
453.33330 0.000 0.00
1185 MATERIAL ALLOWANCE Replenish for Est 024 0.000
CY 0.000 0.00
453.33370 0.000 0.00
1190  602-00020 *Reinforcing Steel (Epoxy Coated) 3,933.000 3,933.000
LB 0.000 0.00
0.80000 3,933.000 3,146.40
CAT0308 CURRENT AMT $ 119,967.90 $ 0.00 $ 119,967.90

CAT NOO0309 STRUCTURE E-17-DJ (MSE WALL)

1195 206-00000 Structure Excavation 177.000 177.000
CcY 0.000 0.00
13.00000 177.000 2,301.00
1200 206-00100 *Structure Backfill (Class 1) 1,285.000 1,285.000
CY 0.000 0.00
31.00000 1,285.000 39,835.00
1205 206-00360 *Mechanical Reinforcement of Soil 804.000 804.000
CcY 0.000 0.00
8.50000 804.000 6,834.00
1210  420-00000 *Geomembrane 877.800 877.800
SY 0.000 0.00
20.00000 877.800 17,556.00
1215 504-04410 *Block Facing 3,616.000 3,616.000
SF 0.000 0.00
9.50000 3,616.000 34,352.00
1220  601-03050 *Concrete Class D (Wall) 155.000 155.000
CcY 0.000 0.00

625.00000 155.000 96,875.00
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CAT NOO0309 STRUCTURE E-17-DJ (MSE WALL)

1220 MATERIAL ALLOWANCE MSE Wall Pre-cast Coping 0.000
CY 0.000 0.00
78.96770 0.000 0.00

1220 MATERIAL ALLOWANCE Replenish 1220-03 0.000
CY 0.000 0.00
78.96770 0.000 0.00

1220 MATERIAL ALLOWANCE Replenish 1220-05 & 06 0.000
CcY 0.000 0.00
98.70970 0.000 0.00

1220 MATERIAL ALLOWANCE 2nd PreCast Coping for Wall DL 0.000
CY 0.000 0.00
98.70970 0.000 0.00

1220 MATERIAL ALLOWANCE Replenish 1220-03 0.000
(24 0.000 0.00
98.70970 0.000 0.00

1225  602-00020 *Reinforcing Steel (Epoxy Coated) 7,933.600 7,933.600
LB 0.000 0.00
0.80000 7,933.600 6,346.88

CAT0309 CURRENT AMT $ 204,099.88 $ 0.00 $ 204,099.88
CAT NOO0310 STRUCTURE E-17-DK (MSE WALL)

1230 206-00000 Structure Excavation 0.000 0.000
CY 0.000 0.00
13.00000 0.000 0.00
1235 206-00100 *Structure Backfill (Class 1) 369.000 369.000
CY 0.000 0.00
31.00000 369.000 11,439.00
1240 206-00360 *Mechanical Reinforcement of Soil 361.000 361.000
CY 0.000 0.00
8.50000 361.000 3,068.50
1245  420-00000 *Geomembrane 307.000 307.000
SY 0.000 0.00

20.00000 307.000 6,140.00
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CAT NOO0310 STRUCTURE E-17-DK (MSE WALL)

1250 504-04410 *Block Facing 1,242.000 1,242.000
SF 0.000 0.00
9.50000 1,242.000 11,799.00
1255 601-03050 *Concrete Class D (Wall) 56.000 56.000
CcY 0.000 0.00
625.00000 56.000 35,000.00
1255 MATERIAL ALLOWANCE MSE Wall Precast Coping 0.000
CcY 0.000 0.00
454.88840 0.000 0.00
1255 MATERIAL ALLOWANCE MSE Wall Precast Coping 0.000
CcY 0.000 0.00
453.33330 0.000 0.00
1255 MATERIAL ALLOWANCE Replenish 1255-01 0.000
CcY 0.000 0.00
454.88840 0.000 0.00
1255 MATERIAL ALLOWANCE Replenish for Est 024 0.000
CY 0.000 0.00
454.88820 0.000 0.00
1260  602-00020 *Reinforcing Steel (Epoxy Coated) 3,412.800 3,412.800
LB 0.000 0.00
0.80000 3,412.800 2,730.24
CATO0310 CURRENT AMT $ 70,176.74 $ 0.00 $ 70,176.74

CATNOO0311 STRUCTURE E-17-DL (MSE WALL)

1265 206-00000 Structure Excavation 0.000 0.000
CY 0.000 0.00
13.00000 0.000 0.00
1270 206-00100 *Structure Backfill (Class 1) 73.000 73.000
CY 0.000 0.00
31.00000 73.000 2,263.00
1275 206-00360 *Mechanical Reinforcement of Soil 116.000 116.000
CY 0.000 0.00

8.50000 116.000 986.00
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CAT NOO0311 STRUCTURE E-17-DL (MSE WALL)
1280  420-00000 *Geomembrane 147.000 147.000
SY 0.000 0.00
20.00000 147.000 2,940.00
1285 504-04410 *Block Facing 521.000 521.000
SF 0.000 0.00
9.50000 521.000 4,949.50
1290 601-03050 *Concrete Class D (Wall) 20.000 20.000
CY 0.000 0.00
625.00000 20.000 12,500.00
1295  602-00020 *Reinforcing Steel (Epoxy Coated) 1,017.000 1,017.000
LB 0.000 0.00
0.80000 1,017.000 813.60
CATO0311 CURRENT AMT $ 24,452.10 $ 0.00 $ 24,452.10
CAT NO0312 STRUCTURE F-18-T
2290 202-00504 Rem Exp Device 62.000 0.000
LF 62.000 25,063.50
404.25000 62.000 25,063.50
2295 518-01004 Br Expan Device (0-4 In) 62.000 0.000
LF 62.000 32,140.18
518.39000 62.000 32,140.18
2300 601-03041 Conc CL D (Bridge) (Spec) 6.700 0.000
cY 6.700 13,098.50
1,955.00000 6.700 13,098.50
2305  602-00020 Reinf Steel (Epoxy) 448.000 0.000
LB 448.000 358.40
0.80000 448.000 358.40
CATO0312 CURRENT AMT $ 70,660.58 $ 70,660.58 $ 70,660.58
CAT NOO0313 STRUCTURE E-17-MY
2325 700-70034 F/A Str # E-17-MY Drainage 50,000.000 0.000
FA 19,648.780 19,648.78
1.00000 19,648.780 19,648.78
CATO0313 CURRENT AMT $ 50,000.00 $ 19,648.78 $ 19,648.78
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PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0027 15:08:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1300 620-00005 Field Office (Special) 1.000 0.800
EACH 0.000 0.00
135,000.00000 0.800 108,000.00
1305 620-00012 Field Laboratory (Class 2) 1.000 0.800
EACH 0.000 0.00
30,000.00000 0.800 24,000.00
1310 620-00020 Sanitary Facility 1.000 0.800
EACH 0.000 0.00
2,600.00000 0.800 2,080.00
CAT 0400 CURRENT AMT $ 167,600.00 $ 0.00 $ 134,080.00

PROJECT TOTAL CURRENT AMT $ 27,724,703.68

468,075.65 $26,008,392.95



